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1. Comments on Technical/Cost/Schedule Performance 

 

Technical: American Systems Corporation provides engineering, analysis, and cost data support 

to the Force protection & EFP Warheads group.  Assisting the engineer in setting up testing 

schedules, liaising between test site and engineer, analyzing cost data; contributing to  the 

branches ability to rapidly test/evaluate material and armor concepts and to get them into to the 

user for test and evaluation. 

 

Cost:  American Systems Corp. expended a total of $3,235,131 to support Force Protection and 

engineering efforts for Test and Evaluation projects and the final report. 

 

Schedule:  Work is complete. 

 

2. Initiative Quad Chart 

 

Conversion of Munitions Components into Higher Value Products 

 

Goals & Objectives Initiative Information 

 To provide ongoing engineering and cost analysis, engineering 

support, research and scheduling and technical writing support to 

Force Protection & Warhead Branch to enhance the branches ability 

to test and evaluate Force Protection initiatives. 

 

Initiative Lead:  American Systems Corporation 

Team Members:  

Force Protection and Explosively Formed  

Penetrator (FP&EFP) Branch, US Army  

RDECOM-ARDEC 

Period of Performance: 28 months               

Funding: $3,235,131 

Milestones & Technical Achievements Implementation & Payoff 

2-3 

 Provide Engineering Support to Force Protection & 

EFP Branch 

  

  

 

Schedule: Nov 2013 

Status:    100% 

 Provide qualified engineering support personnel. 

 

Current Status:   Technical = Green    Schedule = Green    Cost = Green 

 

3. Supplemental Information 

In order to improve the usefulness of the quad charts and provide DOTC with sufficient 

initiative information, the Final Report must be supplemented with data described below: 

 

 



3.1 Technical Achievements    American Systems Corporation has provided professional 

engineering, analysis, and cost data support to the Force protection & EFP Warheads group.  By 

assisting the engineer in setting up testing schedules, liaising between test site and engineer, 

assisting in evaluating test data, analyzing cost data, and writing technical reports from raw data, 

American System Corporation has greatly contributed to the branches ability to rapidly 

test/evaluate material and armor concepts and to get them to to the user for further test and  

evaluation and ultimately and more rapidly to the end user; the soldier. 

 

  

During the period from August 2010 through November 2013 American Systems was able to 

coordinate specific test requirements for different reactive armor and other materials at 

Picatinny Arsenal Warheads Test facility.  Retrieve and analyze x-ray data and provide written 

post-test results on multiple Warhead tests.  Coordinated workload for explosive loading 

scheduled for testing.   Create and update test schedule for Warheads Test facility; monitor costs.  

Modified target materials to meet specific armor test set-ups.    Prepared or edited presentation 

charts and posters.  Prepared and edited GANT Charts and Abstracts and supported engineers in 

preparation of Cooperative Research and Development Agreements (CRDA) and other 

procurement initiatives.  Monitor funding usage and dispersal through contract and in-house 

obligations.  Work closely with government programmers to establish, transfer, or redistribute 

funding.  Reconcile contracts.  Analyze data between two accounting systems; advise department 

immediately of variances or discrepancies found.   Research and liaise between FP&EFP Branch 

and Garrison in establishing recertification classification process and Intrusion Technology 

System (IDS) in regard to stand alone computer system with members of ARDEC IT community.  

Assumed time-keeper role for Force Protection and Warheads Branch.  Edited, formatted, and 

formulated various technical reports for senior engineers to include Technical Achievement 

criteria, various summaries of on-going or proposed testing initiatives, presentation charts and 

posters.  Prepared, edited, or reformatted multiple Abstracts, Technical papers, Factor IV 

submissions, outlines, and Power-point slides. Participate, in an advisory capacity, at meetings or 

in telecoms on funding and acquisition issues, test schedules, and paper submissions,    Work 

with Explosive Ordnance Disposal Division and Non-Standard Ammunition Branch in obtaining 

targets for testing.  Update and perform maintenance on router, firewall, IPS, and crypto systems 

for FIO.  Update several databases including APMS and C&A data bases.  Perform ongoing 

HBSS configuration and maintenance.   Actively participate in Defense Agency Initiative (DAI) 

General Funds Enterprise Business System (GFEBS) (new DoD wide accounting system) 

conversion from SAP.  Proactively monitor funding on various programs anticipating impact of 

Sequestration on government funding.  Edit and format various technical reports for senior 

engineers to include classified presentations and posters. Prepare, edit, or reformat more than ten 

Abstracts and Technical papers for submission to higher headquarters.  Prepare and edit Factor 

IV nomination justification at the GS-14 and GS-15 level.   Ran blast simulations in CTH and 

compared results to experimental data.  Meshed complicated geometries, produced detailed 

drawings for hardware, and ran various LS-DYN simulation models.  Documented Furlough 

notifications, usage reports, and monitor compliance with directed furlough protocol.   

 

 

 



Milestone Status 

  

  

Milestone 

No. 
Deliverable Description Due Date 

% 

Completed 

1 Initiative Management Plan 8/1/2010 100%  

2 
Quarterly business and technical status 

report 
9/20/2010  Waived 

3 
Quarterly business and technical status 

report 
12/20/2010  100% 

4 
Quarterly business and technical status 

report 
3/20/2011 100% 

5 
Quarterly business and technical status 

report 
6/20/2011 100%    

6 Annual Technical Report 8/1/2011  100%  

7 
Quarterly business and technical status 

report 
9/20/2011  100% 

8 
Quarterly business and technical status 

report 
12/20/2011  100%   

9 
Quarterly business and technical status 

report 
3/20/2012  100%    

10 
Quarterly business and technical status 

report 
6/20/2012  100%    

11 Annual Technical Report 8/1/2012   

12 
Quarterly business and technical status 

report 
9/20/2012  100%   

13 
Quarterly business and technical status 

report 
12/20/2012  100%    

14 
Quarterly business and technical status 

report 
3/20/2013 100%     

15 
Quarterly business and technical status 

report 
6/20/2013 100%     

16 
Quarterly business and technical status 

report 
9/20/2013 100%     

17 Final Technical Report 11/20/2013 100%     

18 Final Business Status Report 11/20/2013     100%      

        

        

    

  

 

 



 3.2 Technical Readiness Level Status and Technology Transfer Information: 

 

        Technical Readiness Level 4: Basic technology components are being studied, tested, 

and integrated into developmental warheads to establish that the components will work 

together.     

 

        Technology Transfer 

 None 

 

3.3 Problems Encountered and Action Taken 

 None 

 

 3.4 Non Traditional Defense Contractor Participation/Technology Transfer 

 None 

 

 

 

 

3.5 Plans for Next Quarter:  Deliver the following to the Government: 

 

   

  

 N/A 
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Ordnance Technology Initiative Summary Information 

 

Total Initiative Cost:       $3,235,131 

Total Estimated Cost Share:                                                               $3,235,131 

Total Funds Obligated:          $3,235,131 
Total Funds Invoiced:                       $3,235,131 

Date of Last Invoice:  Nov 14, 2013 

Total Cost of Share Reported:                                     $3,235,131 

 

Ordnance Technology Initiative Resource/Cost Information: 

The following resources/costs are applicable to this initiative for the period August 2010 

through November 20
th

 2013 

 

Organization 
Total Initiative 

Planned Cost 

Initiative 

Planned 

Cost to 

Date 

Initiative 

Estimated 

Cost to 

Date 

Comments (required for any 

significant deviations from 

plan) 

American 

Systems Corp.   

$3,235,131 $3,235,131 $3,235,131 

 

None   

     

     

     

     

Total $3,235,131 $3,235,131 $3,235,131  

 

Non-tradition Contractor: N 

 

Problems Encountered and Action Taken 

None 

 

Interest Earned     $ 0 

 




